

THERMADOR PRODUCTION TIMELINE		
DEV	Project Launch:	June 9
	Pitch Phase:	June 9–18
	Internal Tongal Review:	June 18–19
	Pitches Delivered to Sponsor:	June 22
	Pitches Selected by Sponsor:	June 25
<i>Commencement Payment Milestone Triggered</i>		
PRE	Production Kick-Off Call:	June 26
	Rough Draft of Script Due:	June 29
	Script Feedback from Sponsor:	July 1
	Revised Script Due:	July 7
	Final Script Feedback/Approval:	July 10
	First Draft Production Bible Due:	July 14
	Production Bible Feedback from Sponsor:	July 17
	Revised Production Bible Due:	July 21
	Production Bible Approved:	July 24
<i>Production Greenlight Payment Milestone Triggered</i>		
VID	Production Phase:	July 24–August 6
	Rough Cut Delivered to Tongal:	August 6
	Tongal Internal Feedback:	August 7
<i>Rough Cut Delivery Payment Milestone Triggered</i>		
REV	Rough Cut Delivered to Sponsor:	August 10
	Rough Cut Feedback from Sponsor:	August 13
	Fine Cut Delivered to Sponsor:	August 17
	Fine Cut Feedback from Sponsor:	August 20
	Picture Lock Cut Delivered to Sponsor:	August 24
	Picture Lock Approval:	August 26
	Mastering:	August 26–31
	Tongal QC:	August 31–September 1
	Final Files Delivered to Sponsor:	September 2 by EOD
<i>Final Delivery Payment Milestone Triggered</i>		