

PRODUCTION TIMELINE		
DEV	Project Launch:	September 18
	Pitch Phase:	September 18–23
	Internal Tongal Review:	September 23
	Pitches Delivered to Sponsor:	September 24
	Pitches Selected by Sponsor:	September 28
PRE	Rough Draft of Production Bible Due:	September 30
	Production Bible Feedback from Sponsor:	October 2
	Revised Production Bible Due:	October 6
	Final Production Bible Feedback/Approval:	October 8
	Pre-Production Elements Approved:	October 9
VID	Production Phase:	October 9–19
	Rough Cut Delivered to Tongal:	October 19
	Tongal Internal Feedback:	October 19
REV	Rough Cut Delivered to Sponsor:	October 21
	Rough Cut Feedback from Sponsor:	October 23
	Fine Cut Delivered to Sponsor:	October 27
	Fine Cut Feedback from Sponsor:	October 29
	Picture Lock Cut Delivered to Sponsor:	November 3
	Picture Lock Approval / Final Feedback from Sponsor:	November 5
	Master Files Delivered for Approval:	November 9
	Final Sponsor and Tongal QC:	November 9–11
	Final Files Delivered to Sponsor:	November 12