
DE
V 

Project Launch: 4/4/2020 
Pitch Phase : 4/4-4/9 
Pitches Delivered to Sponsor: 4/9 EOD 
Pitches Selected by Sponsor: 4/10 12pm 

 Commencement Payment Milestone Triggered 

PR
E 

Pre-Production Begins: 4/10 
Casting & Script due  4/13 
Casting & Script Feedback from Sponsor:  3/14 
Pre-Production Elements Approved: 4/15 

 Production Greenlight Payment Milestone Triggered 

VI
D 

Production Phase: 4/15-4/20 
Rough Cut Delivered to Tongal: 4/21 7am PT 
Tongal Internal Feedback: 4/21 EOD 

 Rough Cut Delivery Payment Milestone Triggered 

RE
V 

Rough Cut Delivered to Sponsor:  4/22 
Rough Cut Feedback from Sponsor:  4/24 
Fine Cut Delivered to Sponsor:  4/27 
Fine Cut Feedback from Sponsor:  4/28 
Final Cut Delivered for Approval:  4/29 
Final Sponsor and Tongal QC:  4/30-5/1 
Final Files Delivered to Sponsor: 5/4 

 Final Delivery Payment Milestone Triggered 
 
 


