

PROJECT TITLE: SYFY Fan Made Logo Back to School Edition

CURRENT AS OF: 08/08/19

PROJECT PHASES: Pitch (DEV), Pre-Production (PRE), Video (VID), Revisions & Delivery (REV)

PRODUCTION TIMELINE		
DEV	Project Launch:	07/25
	Pitch Phase / Filmmakers Develop full Pitches:	07/25-07/31
	Internal Tongal Review:	08/01
	Pitches Delivered to SYFY:	08/01
	Pitches Selected by SYFY:	08/07
	<i>Commencement Payment Milestone Triggered</i>	
PRE	Pre-Production Begins:	08/07
	Revised Treatment:	08/09
	Pre-Production Elements Approved:	08/12
VID	Production Phase:	08/12-09/03
	Rough Cut Delivered to Tongal:	09/03
	Tongal Internal Feedback:	09/04
REV	Fine Cut Delivered to SYFY:	09/05
	Fine Cut Feedback from SYFY:	09/09
	Picture Lock Cut Delivered to SYFY:	09/11
	Picture Lock Approval / Final Feedback from Sponsor:	09/13
	Final Sponsor and Tongal QC:	09/13-16
	Final Files Delivered to Sponsor:	09/16
<i>Final Delivery Payment Milestone Triggered</i>		

PAYMENT MILESTONE SCHEDULE

All payments are contingent upon hitting each specific production milestone laid out below. Once a milestone is reached, your payment will be triggered for the next payment cycle. Tongal has two payment cycles closing on the 1st and the 15th of each month, and payments are processed the following business day.

- 1. Pitch Award / Commencement – \$750**
- 2. Final Delivery to Tongal / Project Completion – \$750**

NOTE: If you are a first-time winner OR if this is your first award this calendar year, you must ensure that you have filled out and uploaded your paperwork to your Tongal Profile Page on the website, including the Winner Affidavit, IP Assignment, W-9 (US) or W-8 BEN (International). Upon acceptance of correctly filled out paperwork you can be issued payments.