

DEV	Project Launch:	1/9/2020
	Pitch Phase :	1/9-1/16
	Pitches Delivered to Sponsor:	1/17
	Pitches Selected by Sponsor:	1/22 12pm
<i>Commencement Payment Milestone Triggered</i>		
PRE	Pre-Production Begins:	1/23
	Rough Draft of Script Due:	1/23
	Script Feedback from Sponsor:	1/24
	Revised Script Due:	1/24 EOD
	Final Script Feedback/Approval:	1/27
	Location Options Due:	1/23
	Location Feedback/Selections from Sponsor:	1/24
	Pre-Production Elements Approved:	1/27
<i>Production Greenlight Payment Milestone Triggered</i>		
VID	Production Phase:	1/27-2/16
	Rough Cut Delivered to Tongal:	2/17
	Tongal Internal Feedback:	2/17
<i>Rough Cut Delivery Payment Milestone Triggered</i>		
REV	Rough Cut Delivered to Sponsor:	2/17 EOD
	Rough Cut Feedback from Sponsor:	2/19
	Fine Cut Delivered to Sponsor:	2/20
	Fine Cut Feedback from Sponsor:	2/24
	Final Cut Delivered for Approval:	2/25
	Final Sponsor and Tongal QC:	2/26-2/27
	Final Files Delivered to Sponsor:	2/28
<i>Final Delivery Payment Milestone Triggered</i>		