

PRODUCTION TIMELINE		
DEV	Project Launch:	November 19
	Pitch Phase:	November 19–22
	Internal Tongal Review:	November 22
	Pitches Delivered to Sponsor:	November 22
	Pitches Selected by Sponsor:	November 25
PRE	Rough Draft of Production Outline Due:	November 26
	Script Feedback from Sponsor:	November 27
	Pre-Production Elements Approved:	November 29
VID	Production Phase:	November 29–December 2
	Rough Cut Delivered to Sponsor:	December 2
	Sponsor Feedback:	December 3
	Final Cut Delivered to Sponsor:	December 4
	Sponsor Approval:	December 4
	Tongal QC:	December 4–5
	Final Files Delivered to Sponsor:	December 5