

PRODUCTION TIMELINE: TIRDY WORKS FUNNY SH*T TIMELINE		
PITCH	Pitch Phase:	March 27–April 2
	Internal Tongal Review:	April 2
	Pitches Delivered to Sponsor:	April 2
	Sponsor Greenlights Pitches:	April 3
VID	Treatment + Casting Due:	April 6
	Sponsor Feedback Due:	April 7
	Revised Treatment + Casting Due:	April 9
	Pre Production Elements Approved:	April 10 by EOD
	Production:	April 10–20
	First Cuts Delivered to Sponsor:	April 20
	Sponsor Feedback Due:	April 21
REV	Fine Cuts Due:	April 23
	Final Sponsor Feedback Due:	April 24
	Final Cut Delivered for Approval:	April 27
	Final Sponsor and Tongal QC:	April 27–29
	Final Files Delivered to Sponsor:	April 30