

PRODUCTION TIMELINE		
DEV	Project Launch:	September 18
	Pitch Phase / Filmmakers Develop full Pitches:	44102
	Internal Tongal Review:	September 28–29
	Pitches Delivered to Sponsor:	September 29 by EOD
	Pitches Selected by Sponsor:	September 30
<i>Commencement Payment Milestone Triggered</i>		
PRE	Storyboards/Beatboards Due:	October 2
	Feedback from Sponsor:	October 5
	Revised Storyboards/Beatboards Due:	October 6
	Final Feedback/Approval:	October 8
	Pre-Production Elements Approved:	October 8
<i>Production Greenlight Payment Milestone Triggered</i>		
VID	Production Phase:	October 8–16
	Rough Cut Delivered to Tongal:	October 16
	Tongal Internal Feedback:	October 16
<i>Rough Cut Delivery Payment Milestone Triggered</i>		
REV	Rough Cut Delivered to Sponsor:	October 19
	Rough Cut Feedback from Sponsor:	October 21
	Fine Cut Delivered to Sponsor:	October 23
	Fine Cut Feedback from Sponsor:	October 27
	Final Cut Delivered for Approval:	October 30
	Final Sponsor and Tongal QC:	October 30–November 3
	Final Files Delivered to Sponsor:	November 3
<i>Final Delivery Payment Milestone Triggered</i>		