

PRODUCTION TIMELINE		
DEV	P	September 25
	Pitch Phase:	September 25–30
	Internal Tongal Review:	September 30
	Pitches Delivered to Sponsor:	September 30
	Pitches Selected by Sponsor:	October 2
Commencement Payment Milestone Triggered		
VID	P	October 2–5
	Rough Design Delivered to Sponsor:	October 5
	Sponsor Feedback:	October 6
REV	F	October 7
	Final Feedback from Sponsor:	October 8
	Final Files Delivered to Sponsor:	October 9
Final Delivery Payment Milestone Triggered		