

DESIGN TIMELINE		
DEV	Project Launch:	07/23
	Design Pitch Phase:	07/23-28
	Internal Tongal Review:	07/29
	Designs Delivered to Sponsor:	07/30
	Designs Selected by Sponsor:	07/31
<i>Design Greenlish Triggered - \$1000</i>		
REV	Revised Designs to Sponsor:	08/03
	Final Files Delivered to Sponsor:	08/04
<i>Final Delivery Payment Milestone Triggered - \$500</i>		