

PRODUCTION TIMELINE		
DEV	Project Launch:	9/4
	Pitch Phase:	9/10
	Pitches Delivered to Sponsor:	9/11
	Pitches Selected by Sponsor:	9/16
<i>Production</i>		
VID	Production Phase:	9/16 - 9/21
	Rough Cut Delivered to Tongal:	9/21
	Tongal Internal Feedback:	9/21
<i>Post-Production</i>		
REV	Rough Cut Delivered to Sponsor:	9/22
	Rough Cut Feedback from Sponsor:	9/24
	Fine Cut Delivered to Sponsor:	9/25
	Fine Cut Feedback from Sponsor:	9/29
	Picture Lock Cut Delivered to Sponsor:	9/30
	Picture Lock Approval / Final Feedback due from Sponsor:	10/1
	Final Cut Delivered for Approval:	10/1
	Final Apporval from Sponsor:	10/2
	Final Files Delivered to Sponsor:	10/5
	Filmmaker Final Payment \$1,600	10/15