

# TONGAL™

| PRODUCTION TIMELINE |                                                      |            |          |
|---------------------|------------------------------------------------------|------------|----------|
| Phase               | Milestone                                            | Start Date | End Date |
| 2.PITCH             | PITCH PHASE OPEN                                     | 10/15      | 10/25    |
| 2.PITCH             | Pitches to Client for Review                         | 10/25      | 10/28    |
| 2.PITCH             | Pitch Selection(s) Due & Initial Payment Triggered   | 10/28      | 10/28    |
| 5.REV               | POST-PRODUCTION & DELIVERY                           | 10/28      | 11/16    |
| 5.REV               | FC with Filmmaker for Revisions                      | 11/02      | 11/05    |
| 5.REV               | Fine Cut(s) to Client for Review                     | 11/05      | 11/09    |
| 5.REV               | Final Cut(s) to Client for Review & Approval         | 11/09      | 11/12    |
| 6.DELIV             | MASTER QC & FINAL DELIVERY                           | 11/12      | 11/16    |
| 7.WRAP              | Project File Collection                              | 11/16      | 11/18    |
| 7.WRAP              | Project Wrapped, Closed, and Final Payment Triggered | 11/18      | 11/18    |