

TONGAL™

PRODUCTION TIMELINE			
Phase	Milestone	Start Date	End Date
2.PITCH	PITCH PHASE OPEN	10/28	11/03
2.PITCH	Pitches to Client for Review	11/03	11/08
2.PITCH	Pitch Selection(s) Due & Initial Payment Triggered	11/08	11/08
3.PRE-PRO	PRE-PRODUCTION	11/08	12/04
3.PRE-PRO	Script to Client for Review & Notes/Approval	11/10	11/15
3.PRE-PRO	Script in Revisions	11/15	11/17
3.PRE-PRO	Revised Script to Client for Review & Approval	11/17	11/19
3.PRE-PRO	Storyboard to Client for Review & Approval	11/29	12/02
3.PRE-PRO	Storyboard in Revisions	12/02	12/06
3.PRE-PRO	Revised Board to Client for Review & Approval	12/06	12/06
4.PROD	VIDEO PRODUCTION PHASE	12/06	12/10
5.REV	POST-PRODUCTION & DELIVERY	12/10	12/22
5.REV	Fine Cut(s) to Client for Review	12/10	12/14
5.REV	FC with Filmmaker for Revisions	12/14	12/16
5.REV	Final Cut(s) to Client for Review & Approval	12/16	12/20
6.DELIV	MASTER QC & FINAL DELIVERY	12/20	12/21
7.WRAP	Project File Collection	12/21	12/22
7.WRAP	Project Wrapped, Closed, and Final Payment Triggered	12/22	12/22