

TONGAL™

PRODUCTION TIMELINE			
Phase	Milestone	Start Date	End Date
2.PITCH	PITCH PHASE OPEN	11/10	11/19
2.PITCH	Pitches to Client for Review	11/19	11/29
2.PITCH	Pitch Selection(s) Due & Initial Payment Triggered	11/29	11/29
5.REV	POST-PRODUCTION & DELIVERY	11/29	12/17
5.REV	Fine Cut(s) to Client for Review	12/03	12/07
5.REV	FC with Filmmaker for Revisions	12/07	12/10
5.REV	Final Cut(s) to Client for Review & Approval	12/10	12/14
6.DELIV	MASTER QC & FINAL DELIVERY	12/14	12/16
7.WRAP	Project File Collection	12/16	12/17
7.WRAP	Project Wrapped, Closed, and Final Payment Triggered	12/17	12/17