

Deep Dive Essay Timeline		
PITCH	Project Launch:	5/18
	Pitch Phase:	5/18-5/25
	Internal Tongal Review:	5/25-5/26
	Pitches Greenlit by Tongal:	5/26
Greenlight Payment Triggered - \$425		
SCRIPTING PHASE	Scripting Phase	5/26-6/6
	1st Draft of Script Due	6/6
	Tongal Feedback + Creator Revisions	6/6-6/8
	Final Draft Due	6/9
Final Payment Triggered - \$425		