

Audio Storytelling Mentorship (2025)		
PITCH	Project Launch:	7/9
	Pitch Phase:	7/9-7/23
	Internal Tongal Review:	7/23-7/30
	Pitches Greenlit by Tongal:	7/30
Commencement Payment Triggered		
PRE	Kick-off with Greenlit Creators	Week of 8/1
Development		
SOCIAL ASSET	Development & Planning	8/1-8/8
	Final Outline Review, Logistics Planning	8/8-8/22
Production		
ASSET	Production	8/22-9/12
Post/Editing Phase		
SOCIAL ASSET	Post/Editng Phase	9/12-9/30
	Final Delivery	9/30
Final Payment Triggered		