

PEACOCK x WWE PREMIUM LIVE EVENTS 2023 YEAR-END RECAP CONTENT

Phase	Milestone	Date	Completed?
2. PITCH	PITCH PHASE	Fri, 9/15 - Fri, 9/22	☐
2. PITCH	Pitches Due to Peacock/WWE:	Tue, 9/26	☐
2. PITCH	Pitches Selected by Peacock/WWE:	Fri, 9/29	☐
3. PRE-PRO	Filmmaker/Peacock/WWE/Tongal Kickoff Calls <i>(if needed)</i> :	Mon, 10/2 - Wed, 10/4	☐
3. PRE-PRO	R1 Scripts & Storyboards Due:	Fri, 10/6	☐
3. PRE-PRO	Feedback on R1 Pre-Production Due:	Wed, 10/11	☐
3. PRE-PRO	R2 Scripts & Storyboards Due:	Fri, 10/13	☐
3. PRE-PRO	R2 Pre-Production Approved:	Wed, 10/18	☐
4. PROD	PRODUCTION WINDOW	Thu, 10/19 - Thu, Nov 2	☐
5.REV	Rough Cuts Due to Peacock/WWE:	Fri, 11/3	☐
5.REV	Feedback on Rough Cuts Due:	Wed, 11/8	☐
5.REV	Fine Cuts Due to Peacock/WWE:	Mon, 11/13	☐
5.REV	Feedback on Fine Cuts Due:	Thu, 11/16	☐
5.REV	Final Cuts to Peacock/WWE:	Mon, 11/20	☐
5.REV	Final Cuts Approved:	Mon, 11/27	☐
6.DELIV	Master Files Due to Tongal:	Wed, 11/29	☐
6.DELIV	FINAL DELIVERY	Fri, 12/1	☐